COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2020

ESTI MATE SUMVARY 14: 04: 35
CONTI D C21232 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21232-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 119 WALL REPAIR @ MP 6.8 PERCENT TIME:  43.33 ORI G TI ME ALLON 30 WORK DAYS
PRQJECT NO. BRRLOO- 268
SH 119 WALL REPAIR @ MP 6.8
NAME OF ROAD:
PRQJECT COUNTI ES: G LPIN
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 03/ 02/ 2020 DATE TIME STARTED 02/ 04/2020
P.O. BOX 659 DATE LET 11/ 21/ 2019 DATE WORK BEGAN 02/ 04/ 2020
DATE AWARDED 12/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 522, 085. 85 PARTI Cl PATI NG $ 1, 289. 00 $ 1, 289. 00
AWARD PROJECT AMT:  $ 481, 505. 85 NON- PARTI Cl PATI NG 174, 567. 50 174,567. 50
PERCENT COMPLETE: 33. 68% TOTAL EARNI NGS 175, 856. 50 175, 856. 50
FUNDS AVAI LABLE: $ 346, 229. 35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 175, 856. 50 175, 856. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4, 495, 22 -4, 495, 22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 171, 361. 28 171, 361. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 171, 361. 28 171, 361. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 171, 361. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

208- 00013

0020

208- 00051

0025

208- 00052

0030

208- 00070

0035

208- 00071

0040

208- 00103

0045

208- 00105

0050

208- 00106

0055 208-00107

C21232
21232-BI D
BRR100- 268
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Erosi on Log Type 1 (20 Inch)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
2, 250. 00000
3. 000
EACH
1, 252. 00000
120. 000
LF
17. 00000
40. 000
LF
12. 00000
20. 000
LF
80. 00000
1. 000
EACH
2, 350. 00000
20. 000
oy
56. 00000
4.000
HOUR
58. 00000
4.000
HOUR
85. 00000
8. 000
HOUR
175. 00000
8. 000
HOUR

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
40. 000
40. 000

0. 000
20. 000
20. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,040

480.

1, 600.

2,350

116.

170.

.00

.00

00

00

00

00

.00

00

00

.00

.00

14:04: 35

AMOUNT

2,040

480.

1, 600.

2,350

116.

170.

.00

.00

00

00

00

00

.00

00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00207

210- 00810

210-01180

212- 00006

212-00032

213- 00061

213- 00150

214-00000

250- 00110

607-11525

614-01583

ROADWAY

C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON
21232-BI D
BRR100- 268 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Erosi on Control Managenent 20. 000
DAY
50. 00000
Reset Ground Sign 2.000
EACH
567. 00000
Reset Guardrail (Special) 200. 000
LF
55. 00000
Seedi ng (Native) 0. 150
ACRE
5, 333. 00000
Soi | Condi tioni ng 0. 150
ACRE
6, 000. 00000
Ml ch Tacki fier 300. 000
LB
3. 00000
Bonded Fi ber Matrix 0. 150
ACRE
6, 666. 00000
Landscape Mai ntenance 1. 000
LS
2, 733. 00000
Heal th and Safety Officer 12. 000
HOUR
85. 00000
Fence (Plastic) 100. 000
LF
7.00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase)
EACH

845. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
77.
77.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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567.

4,235

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 35

AMOUNT

567.

4,235

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 625-00001

0120

626- 00000

0125

626-01114

0130

630- 00000

0135

630- 00007

0140

630- 00012

0145

630- 80335

0150

630- 80341

0155

630- 80342

0160

630- 80355

0165 630-80357

C21232
21232-BID
BRR100- 268
| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

Mobi |i zati on

Public Infornation Managenent (Tier V)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
HOUR
225. 00000
1. 000
LS
48, 000. 00000
30. 000
DAY
50. 00000
8. 000
HOUR
30. 00000
15. 000
DAY
100. 00000
30. 000
DAY
300. 00000
2.000
EACH
50. 00000
18. 000
EACH
30. 00000
26. 000
EACH
50. 00000
2.000
EACH
1, 000. 00000
1. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 542
0. 542

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
16. 000
16. 000

0. 000
1. 000
1. 000

0. 000
9. 000
9. 000

0. 000
8. 500
8. 500

0. 000
1. 000
1.000

0. 000
0.500
0.500
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26, 016

600

1,000

4, 800

50

270.

425.

1, 000

50

.00

00

.00

00

00

00

14:04: 35

AMOUNT

26,016

600

1, 000

4,800

50

270.

425.

1,000

50

.00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21232-BID ESTI MATE RUN 03/ 19/ 2020
PRQJECT: BRR100- 268 ESTI MATE NO 0001 14: 04: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 17. 500 525. 00
30. 00000 17.500 525. 00
0172 630- 80370 Barrier (Tenp) Added item 0. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0175 630-80380 Traffic Cone 100. 000 0. 000
EACH 7.500 22.50
3. 00000 7.500 22.50
0180 630-80393 St ackabl e Vertical Panels 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0185 630- 85041 Mobi | e Attenuat or 20. 000 0. 000
DAY 12. 000 3, 000. 00
250. 00000 12. 000 3, 000. 00
0190 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70016 F/ A Fuel Cost Adjustnent 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70596  Standing Di spute Review Board 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  150,584.85$ 49,316.50 % 49, 316. 50
CAT NO0300 STRUCTURES

0210 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 0. 000 0. 00

131. 00000 0. 000 0.00



CONTI D: C21232 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21232-BID ESTI MATE RUN 03/ 19/ 2020
PRQJECT: BRR100- 268 ESTI MATE NO 0001 14: 04: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0215 206- 00000 Structure Excavation 50. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0220 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 500 2,251.00
4,502. 00000 0.500 2,251.00
0225 208-00520 Tenporary Stream Crossi ng 1. 000 0. 000
LS 0. 500 45, 000. 00
90, 000. 00000 0. 500 45, 000. 00
0230 502-11284 Steel Piling (HP 12x84) 209. 000 0. 000
LF 100. 000 17, 000. 00
170. 00000 100. 000 17, 000. 00
0235 503-00030 Drilled Shaft (30 Inch) 99. 000 0. 000
LF 50. 000 40, 000. 00
800. 00000 50. 000 40, 000. 00
0240 506-00030 G outed R prap 50. 000 0. 000
cY 0. 000 0. 00
499. 00000 0. 000 0. 00
0245 601-40300  Structural Concrete Coating 111. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0250 602- 00020 Rei nforcing Steel (Epoxy Coated) 6, 080. 000 0. 000
LB 3, 000. 000 21, 000. 00
7. 00000 3, 000. 000 21, 000. 00
0255 641-11000 Shotcrete (Class A) 115. 000 0. 000
cY 0. 000 0. 00
560. 00000 0. 000 0. 00
0260 700-70350 F/ A Renoval of Obstruction 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 370,212.00 % 125,251.00% 125,251.00
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CONTI D: 21232 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21232-BID ESTI MATE RUN 03/ 19/ 2020
PRQJECT: BRR100- 268 ESTI MATE NGO 0001 14: 04: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 289. 00
1, 289. 00000 1. 000 1, 289. 00
CAT 0400  CURRENT AMI $ 1,289.00 % 1,289.00 % 1, 289. 00
PRQJECT TOTAL CURRENT AMI $ 522,085.85$%  175,856.50$% 175, 856.50



